

Calendar of Activities for Roll Part of NERP 2016

S.No.	Pre-revision Activity	Timeline
1.	Training and Master Trainer	05.04.2016 to 06.04.2016
2.	Training and orientation of EROs/AEROs	08.04.2016 to 13.04.2016
3.	Review of appointment of Booth Level Officers(BLOs)	14.04.2016 to 16.04.2016
4.	Trainings and orientation of Booth Level Officers(BLOs) on NERP	17.04.2016 to 18.04.2016
5.	(1) Analysis by EROs and AEROs (with Format 1-8) along with BLOs and supervisors. (2) Analysis and review by DEOs along with EROs and AEROs. (3) Review by CEO with DEOs and EROs, AEROs	19.04.2016 to 23.04.2016 24.04.2016 to 28.04.2016 29.04.2016 to 03.05.2016
6.	1-Running of de-duplication software/ Error detection S/W in consultation with ECI in all three modes. I) AC wise within part II) District wise within AC III) State wise to cut out possible duplicates, multiple, and repeat entries, EPICs with repeated EPICs/repeated images and other 17 types of errors in the ER data. 2- Collection of death records of past 10 years from the concerned authorities and linking the same with deceased elector entry in ER and making out a list of dead electors.	04.05.2016 to 23.05.2016 24.05.2016 to 10.06.2016
7.	Verification of above said lists by BLOs on prefixed date(s) to be uniformly fixed by CEO, and also collection of contract details of electors and/or their family members.	11.06.2016 to 31.06.2016
8.	Campaign for replacement of repeat images, improving the quality of the poor images and capturing residual electors' images(House to House campaign to collect the images)	1.07.2016 to 14.07.2016
9.	Updating all the data entry on ERMS Software.	15.07.2016 to 07.08.2016
10.	Mapping of electors from old Polling station to new Polling stations	08.08.2016 to 22.08.2016
11.	Preparation of Supplement of continuous updation and integration of rolls in the States/UTs where elections are due in 2017.	23.08.2016 to 28.08.2016
12.	Preparation of CEO's Website indicating the results of NERP 2016.	29.08.2016 to 31.08.2016